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Purpose

* Provide an update on the Federal Facility Agreement (FFA)
cleanup milestones, which are updated and approved annually
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Federal Facility Agreement

« Established August 1993

— A legally binding agreement among DOE, EPA, and
SCDHEC governing the comprehensive cleanup of releases
(or potential releases) of hazardous substances at SRS

— Includes administrative requirements, enforceable
schedules, and milestones for actions and documents

— Includes Removal from Service of some Liquid Waste tanks

— Spells out authorities and responsibilities of agencies and
procedures for resolving disputes
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FFA Appendix E

* Provides a lifecycle list of cleanup milestones for SRS Operable
Units (OUs) listed in Appendix C

—Made up of Appendices E.1, E.2, and E.3
* Appendix E.1 contains Enforceable Milestones for the next Fiscal Year
(FY+1)
* Appendix E.2 contains Enforceable Milestones for FY+2
* Appendix E.3 contains Planning Milestones for FY+3 and beyond
 DOE updates Appendix E annually and submits for review to
SCDHEC and EPA in November

 Developing the annual update starts with current approved
milestones, with adjustments to reflect:

—Site mission schedules and Area Completion Projects (ACP)
implementation schedules

—Regulator-approved schedule changes
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DOE submits
Revision 0
on 11/15

FFA Appendix E Schedule

Typical Appendix E
dates (per FFA)

Actual FY 2011
Appendix E dates

— @k

DOE submitted
Revision 0 on
11/15/10

SCDHEC and DOE submit
EPA Revision 1
comments due on 1/31
on 12/31
SCDHEC EPA DOE submitted
comments comments Revision 1
submitted submitted on 1/31/2011

on 12/23/10 on 12/27/10

He—de

SCDHEC EPA
approval conditional
received approval
on 3/1/11 received
on 3/2/11
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FY 2011 Appendix E and Recovery Act

 DOE, EPA, and SCDHEC have agreed that Appendix E will
generally show the “baseline” commitments—the commitments

that were established prior to Recovery Act

« Recovery Act will accelerate, or has accelerated, completion of
some of them

* No significant changes (from last year’s) will result to this
Appendix E from the Recovery Act
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FY 2011 Appendix E and Recovery Act

(continued)

« Cleanup of some OUs will occur through early remedial and/or
removal actions

C-, K-, and L-Reactor Complexes (early action)
D Area Operable Unit subunits (removal actions)

Early Construction and Operational Disposal Site (ECODS) B-3 and B-5
(removal action)

Heavy Water Components Test Reactor (HWCTR) (removal action)
Gunsite 012 Asphalt Floor Tile Piles (removal action)

P Area Operable Unit subunits (early and removal actions)

R Area Operable Unit subunits (early and removal actions)

C-Area Cask Car Railroad Tracks as Abandoned (removal action)

Removal actions have documents (i.e., Removal Site Evaluation

Report/Engineering Evaluation/Cost Analysis (RSER/EE/CAs) and
Action Memoranda), but no enforceable milestones in the FFA

- Early remedial actions have enforceable milestones in the FFA
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Future Planned Removal Actions

 C-Area Reactor Disassembly Basin

e (C-Area Process Sewer Lines as Abandoned




FY 2011 FFA Appendix E - Major Changes

Added milestones for the C-Area Operable Unit Early Action (FY13 — FY15)

Created milestones for the Fourth Five-Year Remedy Review Report (FY13 —
FY14)

Created milestones for the Wetland Area at Dunbarton Bay (FY12 — FY14)

Accelerated milestones for the A-Area Ash Pile (788-A), A-Area Coal Pile
Runoff Basin (788-3A), and Stormwater Outfall A-013 (NBN) Operable Unit

Adjusted Issue Record of Decision (ROD) and Remedial Action (RA) Start
milestones for C-Area Operable Unit (out)

— Historic Preservation status still to be determined

— Continuing missions in C-Reactor Complex

Adjusted the milestones for the Early Remedial Action for the Consolidated
Incineration Facility (out)

Deleted entries from Appendix E.3 where Site Evaluation Report submittals,
Field Starts, RODs, and RA Starts were already completed
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Appendix
E.1
(excerpt)

Revision.1 Appendix E: Fiscal Year 2011 Long-Term Projections

E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2012

Deliverable or Milestone:

Milestone/
Submittal Date
(MM/DD/YYYY)

Revision.0 Appendix C, RCRA/CERCLA Unit List, Appendix G, Site Evaluation Areas, and Appendix K, D&D
Facilities for Fiscal Year 2012 Submittal

SRS Unit Index Number(s): NA CERCLIS OU Number(s): NA

Revision.0 Appendix H, RCRA Regulated Units for Fiscal Year 2012 Submittal
SRS Unit Index Number(s): NA CERCLIS OU Number(s): NA

L-Area Northern Groundwater (NBN) Operable Unit Issue Record of Decision (ROD)

SRS Unit Index Number(s): 503 CERCLIS OU Number(s): 77

Fourmile Branch Integrator Operable Unit (Including the Un-named Tributary of Fourmile Branch South of C Area
[NBN]) Revision.0 Periodic Report #4 Submittal

SRS Unit Index Number(s): 504 CERCLIS OU Number(s): 84

Revision.0 Appendix E for Fiscal Year 2012 (Commitments for Fiscal Years 2013 & 2014 and Projected ROD
Issuance Dates for Fiscal Year 2015+) Submittal

SRS Unit Index Number(s): NA CERCLIS OU Number(s): NA

E-Area Low-Level Waste Disposal Facility, 643-26E (Slit Trench Disposal Units 1 - 5) Revision.0 Interim Post-
Construction Report Submittal

SRS Unit Index Number(s): 592 CERCLIS OU Number(s): 86

Administrative Record File Indices Annual Update for Fiscal Year 2011 Submittal

SRS Unit Index Number(s): NA CERCLIS OU Number(s): NA

FFA Annual Progress Report for Fiscal Year 2011 Submittal (Including annual certification of Institutional Control
Units)

SRS Unit Index Number(s): NA CERCLIS OU Number(s): NA

Removal Actions Performed in Fiscal Year 2011 Report Submittal
SRS Unit Index Number(s): NA CERCLIS OU Number(s): NA

Lower Three Runs Integrator Operable Unit Revision.0 Periodic Report #4 Submittal

SRS Unit Index Number(s): 505 110 312 CERCLIS OU Number(s): 35

ECODS B-3 (East of B Area, South of Road C) (NBN) and ECODS B-5 (NBN) Revision.0 Statement of
Basis/Proposed Plan (SB/PP) Submittal in Support of B Area Operable Unit

SRS Unit Index Number(s): 528 530 CERCLIS OU Number(s): 48

Building 770-U, Heavy Water Components Test Reactor (HWCTR), Revision.0 Statement of Basis/Proposed Plan
(SB/PP) Submittal in Support of B Area Operable Unit

SRS Unit Index Number(s): 2003 CERCLIS OU Number(s): 48

10/01/2011

10/01/2011

10/28/2011

10/30/2011

11/15/2011

11/30/2011

12/01/2011

12/01/2011

01/01/2012

01/31/2012

02/28/2012

02/28/2012
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E.2
(excerpt)

Revision.1 Appendix E: Fiscal Year 2011 Long-Term Projections

E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2013

Milestone/
Submittal Date
Deliverable or Milestone: (MM/DD/YYYY)
Revision.0 Appendix C, RCRA/CERCLA Unit List, Appendix G, Site Evaluation Areas, and Appendix K, D&D 10/01/2012
Facilities for Fiscal Year 2013 Submittal
SRS Unit Index Number(s): NA CERCLIS OU Number(s): NA
Revision.0 Appendix H, RCRA Regulated Units for Fiscal Year 2013 Submittal 10/01/2012
SRS Unit Index Number(s): NA CERCLIS OU Number(s): NA
Building 770-U, Heavy Water Components Test Reactor (HWCTR), Revision.0 Record of Decision (ROD) 10/10/2012
Submittal in Support of B Area Operable Unit
SRS Unit Index Number(s): 2003 CERCLIS OU Number(s): 48
ECODS B-3 (East of B-Area, South of Road C) (NBN) and ECODS B-5 (NBN) Revision.0 Record of Decision 10/10/2012
(ROD) Submittal in Support of B Area Operable Unit
SRS Unit Index Number(s): 528 530 CERCLIS OU Number(s): 48
Revision.0 Appendix E for Fiscal Year 2013 (Commitments for Fiscal Years 2014 & 2015 and Projected ROD 11/15/2012
Issuance Dates for Fiscal Year 2016+) Submittal
SRS Unit Index Number(s): NA CERCLIS OU Number(s): NA
Revision.0 Fourth Five-Year Remedy Review Report Submittal 11/20/2012
SRS Unit Index Number(s): NA CERCLIS OU Number(s): NA
Fourmile Branch Integrator Operable Unit (Including the Un-named Tributary of Fourmile Branch [NBN]) 11/30/2012
Fourth Phase 11 Field Start
SRS Unit Index Number(s): 504 CERCLIS OU Number(s): 84
Administrative Record File Indices Annual Update for Fiscal Year 2012 Submittal 12/01/2012
SRS Unit Index Number(s): NA CERCLIS OU Number(s): NA
FFA Annual Progress Report for Fiscal Year 2012 Submittal (Including annual certification of Institutional Control 12/01/2012
Units)
SRS Unit Index Number(s): NA CERCLIS OU Number(s): NA
Complete Operational Closure of Tanks 19 and 18 12/31/2012
SRS Unit Index Number(s): NA CERCLIS OU Number(s): 23
Removal Actions Performed in Fiscal Year 2012 Report Submittal 01/01/2013
SRS Unit Index Number(s): NA CERCLIS OU Number(s): NA
A-Area Ash Pile (788-0A), A-Area Coal Pile Runoff Basin (788-3A), and Stormwater Outfall A-013 (NBN) 01/04/2013
Operable Unit Revision.0 Record of Decision (ROD) Submittal
SRS Unit Index Number(s): 236 47 483 CERCLIS OU Number(s): 62
TNX Area Operable Unit Revision.0 Second Explanation of Significant Differences (ESD) for the Revision.0 TNX 01/31/2013

Area Operable Unit Record of Decision (ROD) Submittal
SRS Unit Index Number(s): 104 106 139 127 25 CERCLIS OU Number(s): 21 29
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Revision.1 Appendix E: Fiscal Year 2011 Long-Term Projections
E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2014+)
Sorted in order of Watershed, Category, and Unit Name

Watershed Site
Category (Integrator Operable Unit, Units and D&D Faci =5 (or Remnants) Evaluation
Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, Report

or Site Evaluation Areas) Submittal

Area Operable Unit or Integrator Operable Unit Name Date

Unit N 3 s S
nit Name Ficld Start Issuance

RA Start
or
Tank Dates

Fourmile Branch Watershed

High Level Radioactive Waste Tanks

Complete Bulk Waste Removal Efforts for Two (2) Tanks

SRS Index Number(s): NA
CERCLIS OU Numberi(s): 23 or 89

Complete Bulk Waste Removal Efforts for Two (2) Tanks

SRS Index Number(s): NA
CERCLIS OU Number(s): 23 or 89

Complete Bulk Waste Removal Efforts for Three (3) Tanks

SRS Index Number(s): NA
CERCLIS OU Number{s): 23 or 89

Complete Bulk Waste Removal Efforts for Six (6) Tanks

SRS Index Number(s): NA
CERCLIS OU Number(s): 23 or 89

Complete Bulk Waste Removal Efforts for One (1) Tank

SRS Index Number(s): NA
CERCLIS OU Number(s): 23 or 89

Complete Operational Closure of Four (4) Tanks

SRS Index Number(s): NA
CERCLIS OU Number{s): 23 or 89

Complete Operational Closure of Two (2) Tanks

SRS Index Number(s): NA
CERCLIS OU Numberis) 23 or 89

Complete Operational Closure of Two (2) Tanks

SRS Index Number(s): NA
CERCLIS OU Numberis): 23 or 89

Complete Operational Closure of Five (5) Tanks

SRS Index Mumber(s): NA
CERCLIS OU Numberis): 23 or 89

Complete Operational Closure of Seven (7) Tanks

SRS lHiIi‘i NI HI:;“I NA

SEP 2014

SEP 2016

SEP 2017

SEP 2018

SEP 2019

SEP 2015

SEP 2017

SEP 2019

SEP 2021

SEP 2022




Summary
THE FY 2011 FFA APPENDIX E IS AVAILABLE ONLINE AT:

http://www.srs.gov/general/programs/soil/ffa/ffa.html

— Accesses the Savannah River Site Area Completion Projects Federal Facility
Agreement and supporting documentation pages

— Click on Federal Facility Agreement for the pdf version of the document

http://www.srs.gov/general/programs/soil/ffa/ffa.pdf

— Accesses the pdf version of the Federal Facility Agreement

THE RECOVERY ACT INFORMATION IS AVAILABLE ONLINE AT:

WWW.Srs.qov/recovery
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